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Transition Plan

Backqground

The Americans with Disabilities Act (ADA) is a federal law and was adopted in 1990. The
ADA required Public Agencies including Cities to perform a self-evaluation of facilities and

programs to determine what needed to be done to achieve program accessibility. Based on

this evaluation, the public agency had to develop a transition plan for those barrier removal
projects that would require more than a year to remove. ADA required as a minimum that
the transition plan include the following:

1) List the physical barriers

2) Detail methods to remove the barriers

3) Provide a schedule

4) Name the official responsible for the plans’ implementation.

This plan had to be completed by July 26, 1992. Any structural modifications had to be
completed by July 26, 1995.

To comply with ADA and meet these deadlines, the City of Lodi, in 1992, established an
ADA committee comprised of representatives from Public Works, Police, Fire, City
Manager’s office, Human Resources, Parks & Recreation, and Building Inspection with the
Director of the Community Development Department as the chairperson. The City
completed a very thorough self-evaluation of structural barriers; however, a Transitional
Plan was not approved by the City Council. Notwithstanding, many of the barriers noted in
the evaluation have been corrected and are listed in Appendix 1 of this plan.

In August of 2004, it was brought to the attention of City staff by a member of the disabled
community that some City facilities were not in compliance. Immediately after this

disclosure, the City reinstated the ADA committee with the same Department representation

as in 1992. The committee has since added a member of the disabled community and City
Attorney’s Office. The first task was to complete another self-evaluation to determine what
barriers remained. This was completed by each of the various departments in January of
2005. The departments used a checklist using the ADA Accessibility Guidelines (ADAAG)
and the California Building Code (CBC).

The focus of the committee gave priority to correcting or improving the accessibility to
facilities open to large numbers of the general public. Although ADA has no requirements
for periodic assessment and gives Cities some latitude for program accessibility, the
recommendation of the Committee was to be compliant with current disabled access
regulations. Furthermore, the committee recommends a schedule and method of
compliance by maintaining an updated transition plan that will satisfy current ADA
guidelines and California Building Code requirements.
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The committee has prepared this plan to reflect the City’s desire to continue to provide a
realistic approach to bringing its facilities into compliance. The plan lists the most significant
and visible barriers to the disabled community, details the method of compliance with
ADAAG and CBC, provides a schedule for completion, and the name(s) of the official(s)
responsible for the plans implementation.

The name of the official(s) responsible for the plan’s implementation:

Konradt Bartlam, Community Development Director

Dennis Canright, Building Official
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Transition Plan

Barrier Identification and Removal Schedule

The following is a list of significant physical barriers for the disabled community that were
identified during the survey of all City Facilities completed in January, 2005 or that were
brought to the staff’s attention by the disabled community.

The following are scheduled to be completed in 2005:

Elm Street parking lot accessible parking stalls

Work has begun; estimated completion date is December, 2005.
Carnegie Forum accessible parking stalls

Work has begun; estimated completion date is December, 2005.
City Website

Redesigning of website is in process allowing utilization of adaptable reading
devices; estimated completion date is December, 2005.

The following will require one year or more to complete:

1.

Accessible parking stalls located in the right of way in front of Lodi Stadium 12
Cinemas (north side of EIm St.).

Plans will be prepared by Public Works to correct the curb ramps, install a van
accessible stall and detail the proper signage. Request to be made in 06/07 budget
with an estimated completion 07/08.

North entrance of Hutchins Street Square

Plans are being prepared to change the grade elevation to correct the ramp slope
and parking areas. Request to be made in 06/07 budget with an estimated
completion 07/08.

Library front entrance

Provide a level compliant landing, parking and path of travel. These corrections will
be completed by September, 2006.

City owned parking lots

The attached appendix #2 lists each lot and the recommended corrections.
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5. City sidewalks and curb ramps

The City has an ongoing sidewalk repair program. The Public Works Dept. has
annually obtained CDBG funds for ramps and installations.

The City has been installing curb ramps for decades and sidewalks were surveyed in
1993 for lack of curb ramps. At that time, there were approximately 1,450 curb
returns lacking ramps. This figure did not include older ramps that might not be
compliant with current standards or other locations that may have an access barrier
such as a narrow walkway due to an obstruction such as a pole, landscaping,
sidewalk defects or curbs much like an alley approach, etc.

The City has been installing new ramps under a number of circumstances, including,
new roadway construction or reconstruction, some maintenance projects and under
specific projects such as the Community Development Block Grant program (CDBG).
The Public Works Department has routinely obtained CDBG funds for ramp
installations and the current grant is $150,000. While the amount of funds needed for
any particular location will vary depending on such factors as pole relocations and
drainage inlets, this amount of funding would cover approximately 15 curb returns.

The City inspects sidewalks on a 3 year cycle with the last completed in 2004.
However, past surveys have not addressed all ADA compliance issues, such as,
obstructions from poles, overhanging shrubbery, etc. These issues will be addressed
in the next survey in 2007 or earlier if staff becomes available.

6. Assistive listening devices for Carnegie Forum and Hutchins Street Square
Theater

Provide assistive listening devices for individuals with hearing impairments. Request
to be made in 06/07 budget with estimated completion of 07/08. Interim measures
include individual assistance upon request.

7. City parks

Provide accessible parking stalls, path of travel and repairs. The attached appendix
#3 lists each of the parks and the recommended corrections.

8. Fire Stations

Fire Station #1: Not open to the public. No accessibility improvements planned at
this time.

Fire Station #2: Defer improvements regarding parking and path of travel until a
decision on rehabilitation is made.
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Fire Station #3: Provide one van accessible stall at the front entrance on north side
of driveway on Ham Ln. This will be requested in the 06/07 budget and estimated
completion is 07/08.

Interim measures to provide accessibility will include providing assistance for the
persons with disabilities when any of the stations are used as a voter polling place.
The front door of fire station #3 will be repaired and provided with lever action
hardware, provided with a level landing and signage over the door alarm. These
items will be corrected in 2005.
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Grape Bowl
(Amended February 16, 2011)

The Grape Bowl and all of its facilities including the stadium, concession booths,
restrooms, field house, press box, and parking lot is out of compliance.

A report was prepared for The City by the consulting firm ELS Architecture and Urban
Design in 2002. This report analyzed the areas of the Grape Bowl that were not ADA
compliant and suggested two options. The cost estimate for Option 1 (entry plaza on
southwest corner) was $3.255 million and Option 2 (tunneling new entries at the north and
south berms) was $3.75 million. Based on the increase in The Engineering News Record
Construction Cost Index from the date of the ELS estimate of January 2002 to August 2005
of 15.75%, Option 1 has increased to $3.8 million and Option 2 to $4.3 million. The report
does not address many other areas that have deficiencies such as the field house, some
bleacher sections, and playing field. No estimate has been obtained for these

improvements.

As an interim measure, the use of portable buildings for restrooms and a concession on the
east end of stadium was reviewed. The cost of these improvements was determined to be
too great and did not correct the more serious accessibility and exiting issues. Interim
measures should be discussed as part of an overall plan as described in Phase |.

In 2010, a number of improvements were completed at the Grape Bowl as described below.

Completed Improvements

1.

2.

An accessible path of travel and save exit way was constructed along with
ADA compliant parking stalls serving the lower and upper bleacher areas.
ADA seating areas were constructed in the upper bleacher area on the
south side of the stadium and cross slope deficiencies along the path of
travel were corrected.

Restroom and concession buildings were removed from the south and
north side of the stadium. Portable restroom and concession facilities are
provided for stadium events.

Lighting improvements included the removal of all old fixtures from the light
towers and the installation of energy efficient light fixtures.

Major Deficiencies

A.

OO

The lack of an accessible path of travel and safe exit way. This
includes the path of travel from the public right of way and parking lot to
all areas of the stadium. There should be an inter-connected path to
the bleachers, concession, restrooms, field house and field.

Ramps are too steep and exceed the 1 unit vertical to 12 units
horizontal or 8.33% and are not provided with landings and handrails or
guardrails.

Cross slopes exceed 2%.

Grade elevations and unpaved or deteriorated asphalt creates tripping
hazards and inaccessibility.
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Bleachers — stairs damaged.

Restrooms — dilapidated and not accessible. (Removed in 2010)
Concessions — dilapidated and not accessible. (Removed in 2010)
Field House - dilapidated and not accessible.

L omnm

The seating capacity of the Grape Bowl is set at 7,700, with 78 handicap seats and 77
semi-ambulatory seats. At the present, there are no concession or restroom facilities, and
organizers of events at the Grape Bowl are required to provide these facilities as needed.
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Future Improvements

The City Council has adopted an ADA Transition Plan for the Grape Bowl to correct
remaining ADA deficiencies. This plan is presented in Appendix 4. The principal
elements of the plan include:

1. Removal of the embankment at the west end of the stadium and construction of an
entry plaza that will include new ticket, concession and restroom facilities.

2. Construction of path of travel and safe exiting improvements to accommodate the
existing seating capacity within the stadium.

3. Construction of ADA compliant seating within the upper and lower bleacher areas on
both sides of the stadium.

Next Phase

The next improvements planned for construction at the Grape Bowl include partial
removal of the earthen berm at the west end; partial construction of restroom,
concession and ticket dispensaries within the entry plaza; and additional path of travel
and seating improvements on the upper and lower south side of the stadium.

Future Phases

Multiple construction phases will be required to implement the Grape Bowl ADA
Transition Plan. The phasing has not been determined but is constrained by available
funding.
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APPENDIX -1
Accessibility Improvements
Completed Since 1992

Name of Project Description Completion
Date
Beckman Park:
Contractor Installation of new walkway from Ham Ln to 2000
playground area & restroom facility.
Contractor Removed sand playground material & install Fibar 2000
(engineered wood fiber).
Blakely Park:
Contractor Remodeled existing restroom facility to meet ADA 1992
requirements.
Contractor Relocated & Retro-Fit work of playground to meet 1996
ADA requirements.
City Staff Constructed accessible group picnic area adjacent 1996
to the playground area.
Candy Cane:
Contractor Installed a new walkway from Holly drive to 1997
playground area, installed new Fibar ground cover
& retro-fitted existing equipment with a handicap
transfer point to meet ADA.
Chapman
Field/Armory Park:
Contractor Installed new accessible bleachers with ramps & 2002
guard railing.
City Hall: All accessible features including ramps, doors, 1996
elevator, and parking lot.
Emerson Park:
Contractor Installed a new accessible restroom facility. 1995
Contractor Remodeled “north” playground area — new handicap 2003
accessible playground Equipment and installation of
poured-in-place rubber surfacing to meet ADA
requirements.
English Oaks
Parks: Installed new accessible playground & Fibar ground 1997
Contractor cover material to meet ADA.
Finance Bldg:
Installed complying van accessible stall, curb ramp, 2005
& signage.
Grape Bowl:
Consultant Adopt Grape Bowl ADA Transition Plan 2011
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APPENDIX -1
Accessibility Improvements
Completed Since 1992

Name of Project Description Completion
Date
Hale Park:
Contractor Installed new accessible restroom & recreation 1993
structure.
Contractor Installed new accessible playground equipment & 2005
poured-in-place rubber surfacing to meet ADA
requirements.
Henry Glaves Park:
Contractor Installed new accessible playground equipment & 1994
Contractor Fibar ground cover.
Installed a new walkway from Oxford Dr. to 2000
playground area & restroom facility also installed
new Fibar ground cover to meet ADA.
Katzakian Park:
Contractor Constructed new park site with interior walkways, 2000
accessible playground equipment with Fibar ground
cover and an accessible restroom facility.
Kofu Park:
Contractor Rehab of main walkway from Ham Lane to 1993
Contractor recreation building.
Installation of accessible ramp & handrails at 1997
concession stand location.
Lawrence Park:

Contractor Installation of new accessible restroom facility. 1995
Contractor Installed new handicap accessible playground 2003
equipment & poured-in-place surfacing.

Legion Park:
Contractor Remodeled playground areas & picnic areas to 1996
Contractor meet ADA requirements.
Installed new poured-in-place rubber safety material 2003
& Fibar ground cover.
Lodi Lake Park:
Kiwanis Installed new accessible playground with Fibar in 1992
the Youth Area.
Contractor Installed new accessible Decomposed Granite trail 1995
in the Wilderness Area.
Contractor Installed new accessible playground areas on the 1998
south side of Lodi Lake.
Kiwanis Installed new accessible picnic area on south side of 1998
Lodi Lake.
Contractor Installed new accessible fishing dock with walkways 1999
& hand rails.
Contractor Installed a new walkway from south play area to 2000

Kiwanis picnic area.
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APPENDIX -1
Accessibility Improvements
Completed Since 1992

Name of Project Description Completion
Date
Contractor - Phase | Bicycle/Accessible Pedestrian Corridor 2000
Project (Beach to Mills Ave.)
Contractor - Phase Il Bicycle/Accessible Pedestrian Corridor 2003
Project (Mills Ave. to Woodbridge)
MSC Parking Lot - Installed complying parking stalls & path of travel to 2005
office.
Parks & Recreation
Office:
Contractor - Retro-fit work front counter & secretary work areas. 1996
Contractor - Retro-fit work of restrooms. 1999
Peterson Park:
Contractor - Constructed new park site with interior walkways, 1997
accessible playground areas.
Contractor - Installed a new handicap accessible restroom 2000
facility.
Police Facility: - Added two (2) accessible stalls on EIm St. 2005
Salas Park:
Contractor - Installed new accessible playground equipment. 2001
Contractor - Installed new poured-in-place safety surfacing & 2003
Fibar ground cover.
Sidewalks City: - Approximately 400 curb ramps installed. Ongoing
Program
Softball Complex:
Contractor - Installed new accessible bleachers with ramps & 1999
guard rails.
VanBuskirk Park:
Contractor - Remodeled entire park site. 1997
Contractor - Installed poured-in-place rubber safety surfacing. 2005
Veteran’s Plaza: - Replace sidewalks for plaza accessibility. 1997
Vinewood Park:
City Staff - Installed an accessible drinking fountain with 2003

walkway off of Virginia Ave.
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APPENDIX — 2
City Parking Lots

Project Name

Description

City Lot #1:
(north side of Walnut St.)

Accessible parking stalls.
Install two stalls — one van accessible at the southeast
corner. Estimated completion 2005.

City Lot #2:
(south side of Oak St.)

Accessible parking stalls.

Install two stalls — one van accessible at Oak St.
entrance or at Woolworth building rear entrance.
Request to be made in 06/07 budget, estimated
completion 07/08.

City Lot #3:
(north side of Oak St.)

In substantial compliance.

City Lot #4:
(south side of Pine St.)

Accessible parking stalls.

Install two stalls — one van accessible at northeast
corner with a mid-block curb cut. Request to be made
in 06/07 budget, completion 07/08.

Maple Square:

Accessible parking stalls and paved path of travel.
Recommendation is to declare this as surplus property
to be sold.

Lodi Station:

Signage & access aisle too small.

Two accessible stalls provided — provide signage and
enlarge access aisle. Request to be made in 06/07
budget, completion 07/08.

Public Safety
(south side of EIm)

Signage
Install signage & paint symbol. 2005
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APPENDIX -3
City Parks

Project Name

Description

1. | Beckman

Restrooms fixtures
The restroom replacement is pending approval of
State funding. The tentative schedule is 06/07.

2 | Hale Park

Accessible parking stalls

Install a new stall in the southeast corner of the
parking lot with a curb ramp. Request to be made in
06/07 budget, completion 07/08.

3. | Henry Glaves

Restroom fixtures
The restroom replacement is pending approval of
State funding. The tentative schedule is 06/07.

4. | Legion Park

Restroom accessibility on south side of park from
the Vine St. entrance.

The restroom replacement is pending approval of
State funding. The tentative schedule is 06/07.

5. | Lodi Lake

Boat house and boat dock

Install ramps and provide path of travel. 07/08 or
provide alternative and equivalent access.
Discovery Center display area

Provide adequate aisle space for the disabled. 2005

6. | Parks & Recreation Annex
Parking Lot

Existing parking stall and path of travel to the
office

Provide a 4’ path of travel in front of the stall and a
new sidewalk through the landscaped area to the
public sidewalk. Request to be made in 06/07 budget,
completion 07/08.

7. | Salas Park

In substantial compliance.
Except repairs to signs, stripping & paving. 05/06
budget.

8. | Softball Field — Stockton St.

Parking stalls and path of travel to the main
entrance.

Install a curb ramp and sidewalk to the main entrance.

Request to be made in 06/07 budget, completion
07/08.

9. | Zupo Field

Ramps to bleacher area.

Two (2) accessible spaces are currently located at
field level. Provide a ramped entrance to all bleacher
areas. Request to be made in 07/08 budget,
completion 09/10.
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